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Project Description 

 

Outline Planning permission was allowed at Appeal APP/Y3940/W/23/3315432 and 

PL/2022/03315 in July 2023 for the development proposed is for outline permission for the 

erection of up to 90 dwellings, including 40% affordable housing with public open space, 

structural planting and landscaping and sustainable drainage system (SuDS) with vehicular 

access point. 

 

The site is a rectangular in shape which comprises Equestrian centre on the eastern side of 

the site.  The west side includes existing residential development and access road. Melksham 

Road is located to the North, with existing fields to the South.  

 

A Reserved Matters application for 88 units is currently with the LPA for determination. The 

development will provide 53 private units, 26 affordable units and 9 first homes.   

All infrastructure including associated with the site including, offsite works, mains, services, 

surface water drainage, foul drainage and specified parking is to be installed as part of the 

development. 

 

Client project environmental manager. 

Bewley Homes are responsible for monitoring the performance of the project against 

statutory requirements and the agreed objectives and targets. 

Duties include: 

Review and approve the CMS, prepared by the Technical Manager and identify any areas for 

improvement, act as a main point of contact between the contractor and the client’s project 
team on environmental issues. 

 

Contractor project environmental manager. 

The company Construction Manager responsible for coordinating and managing all 

the environmental activities during the construction phase. 

Contractor’s site foreman.  

The company site manager responsible for reporting on environmental activities to the site 

environmental representative and will be responsible for the following: 

• Implement and maintain environmental controls on site. 

• Attend to any spills or environmental incident that may occur on site. 

 

Construction method statement 

• Construction of the proposed development is expected to commence in 2025 and 

completed in 2028 subject to the discharge of conditions. Construction of the built 

development will be continuous throughout this time. 
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• The proposed S278 access will provide the construction and sales access throughout 

the duration of the project. This access point is via Great Parks. 

• Visibility splays in accordance with drawing no 245.5003.102 Rev P7, 245.5003.104 

Swept Path Analysis Rev P5. 

 

Enabling works will involve: 

 

Site set up works to include the creation of initial onsite parking, compound area, material 

storage areas and a manual wheel wash facility during earthworks.  

Criteria F -  Site Preparation  

• Installation of Site boundary herras fencing, which will be provided to separate 

construction areas from existing residential development and off-site publicly 

accessible areas. 

• Ground works will be constructed to create the agreed levels for the development 

with excess materials to be removed all in accordance with the waste management 

plan. 

 

• Installation of surface water and land drainage management systems and foul water 

drainage to be carried out in the first phases of development. 

 

• Additionally, site preparations will include the installation and connection of the 

proposed development to the utilities network. 

 

• It is anticipated that the base of internal roads will be constructed and used for 

construction traffic routes as the proposed development is built out. 

Construction of Substructure 

• This will involve foundation excavation, the installation of below ground services and 

the construction of new foundations.  

Construction of Superstructure 

• This stage will involve the construction of load bearing brick/block walls, planks, timber 

joist/trusses and roof coverings. The Construction phase will include all scaffold works 

to enable construction of the dwellings. 

Fit Out 

• Fit out of the proposed development will involve the installation of metal studwork 

partitioning, dry lining, domestic mechanical and electrical installations and fitting of 

kitchens and bathrooms. 
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Landscaping 

 

• The Landscaping works will involve earth works and ground modelling to establish the 

green spaces within the proposed development. Following the initial stages, topsoil 

preparation, tree and vegetation planting, seeding and the construction of footpaths 

routes will be undertaken. The earthworks and ground modelling works will be 

undertaken concurrently with the site preparation and substructure works outlined 

above. The project has been designed to minimise the removal from site of site worn 

materials, with the retention of clean topsoil for re-use and retaining clean subsoils 

and arisings to place in the raised construction platforms. 

 

Construction working hours 

All works and ancillary operations which are audible at the site boundary, or at such other 

place as may be agreed with the Local Planning Authority, shall be carried out only between 

the following hours: 

Site hours will be limited to between the hours of 7:30am-6:00pm Monday to Friday and 8 

am-1:00pm Saturday. No site works at all on Sundays and Bank Holidays. There will be no 

works outside of these hours unless otherwise agreed in advance with Wiltshire Council, and 

in such cases Holt Parish Council will be notified.  

There will be no deliveries outside of the hours of 7:30am to 6:00pm Monday to Friday; or 

8.00 am to 1.00pm Saturdays. There will be no deliveries on Sundays or Public Holidays. 

 

There will be no high noise-generating activities (for example piling, cutting and use of heavy 

plant) before 8am each day. 

 

Mitigation measures as defined in BS 5528: Parts 1 and 2: (2009) Noise and Vibration Control 

on Construction and Open Sites shall be used to minimise noise disturbance from construction 

works. 

 

The contractor will provide advance notice to neighbouring residents of any extraordinary 

works, such as piling. 

 

A. Routing of Construction Traffic and number of vehicles of site operatives and visitors  

HGVs, heavy plant and deliveries will be routed to/from the site via east using the A350 and 

the B3107. 

The numbers of HGV movements to and from the site are expected to vary between the 

differing phases of construction. Throughout each phase, the HGV routing will remain the 

same. 

To avoid increasing peak traffic flow and to limit the effect of the construction activity on the 

residents and local road network, construction vehicle servicing traffic movements will be 

considered.  
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Delivery and removal of larger items of construction equipment will be scheduled to minimise 

disruption to neighbouring properties. We work to a programme that means large amounts 

of materials will not be left on site, with ‘just in time’ deliveries being made to avoid excessive 
materials left on site. The proposed site layout allows adequate loading and offloading space 

for plant and materials.  Deliveries will enter the site to unload and load whenever this is 

possible. It is anticipated at busiest, there will be 2 lorry/large vehicle deliveries plus 

potentially 20 personnel and visitor cars visiting the site during any one day. Car sharing will 

be encouraged by all sub-contractors. 

 

Low load lorries will be used to make deliveries and will access the site via the surrounding 

main roads that lead to the site.  Contractors working on the site will arrive in vans, with 

typically up to three on site parked in the compound area to the rear of the site. 

 

 

B. The location and specification for vehicular access during construction  

All vehicles will enter the site from the Main Road and exit in forward gear. Main Road will be 

always kept clear and to allow passing traffic to access the surrounding residential properties. 

Signs will be displayed, visible from the public highway, warning of the construction site. 

 

C. The provision made for the parking of vehicles by contractors, site operatives and visitors 

All site personnel, operatives and visitors on the site will be instructed to park on the site and 

not on the public highway.  

Additionally, the developer will try, as far as practically possible to ensure that no unloading 

and loading of plant and materials, erection of scaffolding, nor storage of plant and materials 

will take place on the public highway.  

There will be clear signage at site entrances directing contractors to the parking areas on site. 

 

D.  Loading and unloading of plant and materials   

Safe and legal loading will take place within the site, adhering to the Code of Considerate 

Practice and following best practice. Proactive management of deliveries will be required to 

reduce the number of vehicle movements. Most material unloading will be undertaken on 

site. It is anticipated that forklift trucks will be used to facilitate the unloading of delivery 

vehicles when on site. A clear loading and unloading zone will be provided for goods to be 

transferred to/from construction vehicles. 
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E. The storage of plant and materials used in the construction of the development  

 

Materials will be Heras fenced off within the area as shown on the Compound Plan. The 

Compound Plan Rev 0 has also been submitted.  This shows that the compound will be within 

the north-east area of the site.  The existing hardstanding and access road will be used.  

 

All plant and material will be on hard standings within the compound. No storage of materials 

outside the site hoarding area is permitted. 

 

Most materials will be brought into Site on a 'just-in-time' basis. The site Manager will control 

deliveries of materials to site through a calling off system requiring notice.  No unauthorised 

deliveries will be accepted. Construction vehicle access to the site will only be allowed at times 

agreed in advance with the council. 

 

F. The erection and maintenance of security hoarding  

Site hoarding will be erected across the frontage where appropriate. 

 

• The standard hoarding will be 2.4 metres in height.  

• Where reasonably practicable existing fences, hedges and earth banks will be 

retained. 

• Any hoarding will include decorative displays and facilities for public viewing where 

appropriate. 

Heras fencing on posts and the Tree protection fencing will be installed around the site 

perimeter where necessary.  

 

G. The Location of any site huts/cabins/offices/ sales arena and parking  

 

The permanent main compound area, including offices, containers and car parking will be 

located within the north-east area of the site as shown on the Compound Plan.  The site will 

be accessed via the new S278 entrance. The compound set up area will not encroach the tree 

protection which will remain installed for the entirety of the build. 

 

Plant will be maintained in good workmanlike condition so that extraneous noise from 

mechanical vibration, creaking and squeaking is kept to a minimum.  

 

Plant will be well maintained, and measures taken to ensure that it is shut down in the 

intervening periods between work.  

 

Before works commence, the site workforce will be fully briefed on the need to keep all noise  

generated to a minimum. Shouting and raised voices are not permitted other than in cases 

where warnings of danger must be given. 

 

When working within a building, wherever possible, all openings (i.e. windows and doors) are 

closed. 
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Plant, equipment, site offices, storage areas and worksites will be located away from the 

adjacent residential properties; and Machines and equipment in intermittent use will be shut 

down when not in use. 

 

Sales arena and visitor parking is shown on the plan.  

 

 

H. Wheel Washing  

 

A manual wheel cleaning procedure will be used to mitigate the amount of earth or dust that 

could potentially be deposited on the highways by vehicles exiting the construction site. An 

area close to the site exit will be utilised for wheel washing prior to vehicles entering and leaving 

site. A power washer will be used to wash off any mud from the vehicle’s wheels, with excess 
mud / slurry being collected and disposed of. With regard to the wheel washing equipment, if 

the jet washing equipment is not doing the required job satisfactory the equipment must be 

upgraded to that relatable with construction sites. The proposed wheel cleaning procedure 

will consist of: 

 

1. Before leaving, and entering the site, vehicles will be inspected for any heavy deposits on 

wheels. If present, these will be removed manually. 

2. Following inspection, all wheels are to be washed down using a high-pressure jet wash until 

clear of all deposits. 

 

Daily sweeping will be undertaken during muck-away operations from site. 

 

I. Appointed person to deal with complaints available on site and contact details to be at 

front of site  

A named Construction Liaison Officer contract will be provided, with direct mobile telephone 

number and email address. This will be displayed prominently at site entrances. The details 

provided will also include a 24/7 emergency contact with an escalation chain.  

 

Complaints will be acknowledged within 24 hours, and efforts will be made to resolve these 

within 7 days as far as reasonably possible. 

 

Construction Liaison Officer  

Robert Fletcher  

01189 708 200 

07741 311998 

 

Details will be shown at the front of the site. 

 (see also Section V on p.12 below) 
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J. Measures to control dust and dirt  

Prior to leaving the Site, all vehicles will be inspected by the driver and designated banksman 

to ensure that the vehicle is clean and safe to leave the site, all loads are secured and where 

applicable, vehicles are sheeted over. Adjacent roads will be always kept clean using manual 

and mechanical means as required, backed up by wheel washing and cleaning facilities on 

site as necessary. 

On site roads will be kept as free of mud as is practicable during ground working operations. 

All road gullies will be protected to ensure surface runoff is controlled.  

Site roads will be maintained using a combination of road sweeping (telehandler attachment 

and attending road sweepers) and dust suppression.  

At source dust suppression will be utilised for specific activities, including watering down. 

A secure boundary will remain in place throughout the construction process. Within the 

construction area housekeeping and material management will be continually monitored and 

managed.  

 

K. Noise control  

  

Mitigation measures as defined in BS 5528: Parts 1 and 2: (2009) Noise and Vibration Control 

on Construction and Open Sites shall be used to minimise noise disturbance from construction 

works. 

 

Noise Control Measures to be Used: 

 

 Deliveries to site are not permitted until 7.30 am and no later than 6pm. 

 Vehicles leaving site are to be controlled by the project Site Manager.  

 Vehicles on site are to be parked in the site car park and engines to be switched off, with 

no idling, and radios switched off.  Deliveries are to be unloaded promptly and delivery 

vehicles to be off site ASAP.   

 Mortar refills are to be done during the working day to minimise noise on site.  

 Mixing off mortar to be kept to foundation mortar only to reduce the noise from the 

mixing area. General site activities are controlled to prevent any works being carried out 

outside the site working hours.  

 

L. External Lighting during Construction  

 To maintain the integrity of the surrounding habitats for nocturnal fauna, a sensitive 

lighting scheme is to be implemented during the construction phase, in accordance with 

the CEMP. 

 To limit potential lighting disturbance, lighting to facilitate the works will be directional and 

light spill onto vegetated habitats both on and off-site will be avoided. 

 External lighting will be limited to 07.30 to 18.00. 

 Lighting will be used for safety and security.  
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M. Appropriate storage of fuel and chemicals, in bunded tanks or suitably paved areas;  

 
Spill kits will be retained with all fuel storage, cited in designated areas away from transfer 

points. Further spill kits will be made available.  

 

 
N. Measures to reduce air pollution during construction including turning off vehicle 

engines when not in use and plant servicing.  

 
Air quality will be moderated throughout the development through application of the 

following traffic management principles: 

 

 Delivery vehicles whenever practical will avoid ‘peak public traffic hours’ to reduce 
traffic congestion and nuisance to the existing road and highway network. 

 To avoid construction traffic congestion and nuisance to the surrounding area all 

suppliers and contractors will be made aware of traffic routes. 

 Site entrances will be maintained and kept clean and clear. There will be a road 

sweeper in operation when required and in line with the works activities to ensure 

no mud is left on the live highway as a direct result of the works. 

 All materials will be loaded within the Site compound/boundary of the working 

zone to minimise congestion. 

 For environmental and road safety all materials containers leaving Site will be 

appropriately covered to avoid soiling of the roads and highway. 

 Engines of all vehicles, mobile and fixed plant on-site are not left running 

unnecessarily. 

 Using low emission vehicles and plant fitted with catalysts, diesel particulate filters 

or similar devices. 

 

Plant will be well maintained, with routine servicing of plant and vehicles to be 

completed in accordance with the manufacturer’s recommendations and records 
maintained for the work undertaken. 

 

All project vehicles, including off-road vehicles, will hold current MOT certificates, where 

applicable and where required due to the age of the vehicle and that they will comply 

with exhaust emission regulations for their class. 

 

Contractor will ensure all vehicles switch off engines when stationary ensuring no idling 

vehicles. 

 

• All commercial on road vehicles used in construction must meet the European Emission 

Standards pursuant to the EC Directive 98/69/EC (commonly known as Euro standards) 

of Euro 3 during any works. 

 
 

O. Waste management including management of litter and prohibiting burning; 

 

Suitable amounts of labour resource will be allocated to the project to ensure sufficient 

time and attention to keep the Site clean, therefore preventing ingress of debris into the 

wider landscape/watercourse. 

 

No burning to take place. 
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P. Measures to prevent the discharge of water or other substances (e.g. soil wash 

off/erosion, siltation and all other forms of water bourn pollution) to ground or surface 

waters without the prior written approval of the Environment Agency: 

 
•Planning and implementation of best practice construction methods to ensure debris, 

pollutants and any other materials do not enter the watercourse. 

 

•The handling, use and storage of hazardous materials to be undertaken in line with the 

EA’s Pollution Prevention Guidelines (e.g. PPG2 Above Ground Oil Storage Tanks). 
 

Fuel and other potentially polluting chemicals to be stored in a secure impermeable 

storage area.  

 

Refuelling and maintenance of vehicles and/or other machinery to be undertaken away 

from the Site. 

 

• Oil interceptor(s) fitted to all temporary discharge points and for discharge from any 

temporary oil storage/ refuelling areas. 

• All equipment to be kept clean and in good working order, and fitted with drip trays, 

where appropriate. Drip trays to be present to collect leaks from diesel pumps or from 

standing plant. 

• Spillage kits and oil absorbent material to be located within the Site at all times during 

demolition and construction. 

 

Drainage channels and trenches constructed to facilitate Site drainage are to be designed 

to ensure that water and sediment does not enter the adjacent land parcels 

 

 
Q.  provision of temporary domestic waste and recycling bin collection point(s) during 

construction; and, 

 
Suitable amounts of labour resource will be allocated to the project to ensure sufficient 

time and attention to keep the Site clean, therefore preventing ingress of debris into the 

wider landscape/watercourse. 

 

No contractor waste/food packaging will be disposed of outside the site compound. There will 

be daily litter patrols around site perimeter and access roads 

 
 

R.  measures to be taken in the event of emergency spillage 

All construction staff to be trained to respond to spillages, and how to use emergency 

response equipment.  

 

Spill kits with sand, earth or commercial products approved for the stored materials shall be 

kept close to storage areas for use in case of spillages. During refuelling activities, spill kits will 

be on hand to address any minor incidents during these activities. 
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S. Ecology 

All works on-site will be fully compliant with the approved CEMP and Ecological Technical 

Note. 

 

 

T. Community Liaison 

The Contractor will provide regular updates to Holt Parish Council at key construction 

milestones. 

 

U. Highways and repairs 

All highways works will be undertaken in full accordance with the Section 278 agreement 

signed by Wiltshire County Council. This includes pre/post-construction condition surveys and  

making necessary repairs to highways and footways. 
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V. Information to be displayed on site: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CONTACT NAMES AND NUMBERS 
 

Environment Agency 

Incident hotline     0800 807060 

 

Safety Inspector 

Safety Services UK Ltd     0845 402 5050 

 

Wiltshire Council      0300 456 0114 

 

Construction Liaison Officer -    Robert Fletcher 

    07741 311998    

    01189 708 200 

 


